USEPA Region V

I. HEADING
Date:

Sun Apr 09 1995 04:81 pm

From: 3am Borries, 0SC, U. 8. EPA, Region V, EERB RS II

Ta : D. Dietrich-ATIN: T. Jobuson,OSUER,Mash.D.C ............
..................................... FAX (783) 683-9187
R. Karl, Branch Chief, EERB, Chicago, IL ........ BY Fax
D. Bruce, Chief RS-11, EERB, Chicago, IL ........ BY FaX
J. Cisneros, Chief, ESS, Chicago, IL ............ BY FAX
S. Pastor, OPA, Chicago, IL ......... FAX (312) 353-1155
T. Martin, ORC, 29-MA, Chicago, IL .. FAX (312) B886-8747
B. Kush, USEPA, Chicago, IL ......... FAaX (312) 866-4871
J. Gore, RPM, USEPA, Chicago, IL .... FAX (312) 886-4871
P. Takacs, IEPA, Springfield, IL .... FAX (21?7) 782-3258
K. Mensing, IEPA, Collinsolllc. IL .. FAX (618) 346-5155
D. Henne, DOI, Philadelphia, PA ..... FAX (215) 597-984S
U.S. Fish & UWildlife, IL ............ FAX (389) ?793-5804
P. Sauget, Mayor, Sauget City, IL.... FAX (618) 337-5688
Subject: Pollution Report For CERCLA Time—Critical Removal
fction at Sauget Landfill, Area 1, Site G, Sauget,
St. Clair County, Illinois.
POLREP #: 2
I1. BACKGROUND

Site No.: W
Delivery Order No.: 5001-85-368
Response Authority: CERCLA

CERCLA Incident Category: Time—Critical Removal

CERCLIS ID #: ILD981953623
NPL Status : Mo
Start Date: March 28, 1995
Latitude: North 38035°'21"
Longitude: West 98018°23"

I11. RESPONSE INFORMATION

A. Initial Situation:

Please refer to POLREP No. 1 dated March 23, 1995.

B. Actions Taken (March 23 - April 7, 1995)

- ERCS and TAT contractors were nobilized to the site oun
March 30, 1995. ERCS contractor started site set-up

operations which included the following:

- Installing a 208-foot gate for site access.

- Installing 2-inch water pipe to draw utility water for the

/55 pet

Page 1 of 5



USEPA Region V

C.

*

Sun Apr 89 1995 84:81 pn

gsite support zowe (decontamination, shower water, and dust
control).
- Mobilizing the required personmel and cquipment.

The U. S. EPA TAT contractor collected a subsurface soil
sample (75 to ? inches deep) from the west area. This area
is outside the site main fenced area and is used as a
parking lot ty Wiese Enginefring Company. Field screening
of the soil sample indicated leveis of PCBs above 180
parts per million. Further assessment of surface and
subsurface soils outside the fence area is on—-going.

ERCS contractor completed grading an area for Command
Post/support zone setup. The site Command Post/Support
Zone will be approximately 108 x 188 square foot area just
inside the fenced area. The area was covered with
approximately 12 inches of clean soil and 3-4 inches of
gravel.

ERCS contractor uncovered numercus empty or partially
filled drumsof mostly salid material, and a number of
laboratory containers partially filled with unknown
liquids. The ERCS uncovered a 55-gallon drum of black
tarry material. The tarry material appears to be highly
flammable. The uncovered soils appear to be heavily
stained and of different colored waste. The TAT
contractor collected 15 waste samples for amalytical
purposes .

A layer of brown solid material, similar to that found at
Sauget Site (., was uncovered at Site 6. Laboratory
analysis indicated that this brown material is the source
of PCB at Site Q.

Enforcement

During excavation for placement of the site water line,
stencils were uncovered which read "AROCLOR 12608 & 1248"
along with stencil] reading the word “"PYRANOL”. Furthermore,
numerous 58-pound paperbags were uncovered during grading
the site Command Post/support zone areca. The paperbags were
labeled “MONSANTO, Division of Chemical Plastics, St. Lolus,
Missouri". Several other paperbag articles were uncovered
in the vaste pile area which were also labled with the
Honsanto name. None of the drums or containers had
identifying markings.

IV. NEXT STEPS

A.

Continue clearing and grubbing of the site main area prior
to starting soil grading.

Continue to setup and provide site Command Post and
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Sun Apr 09 1995 04:681 pn

support arca with needed utilities (power, telephone
lines, showers and personnel decontamination facilities).

V. KEY ISSUES
None
Vi. Costs to date (oo WR%)

ANOUNT ANOUNT
_DUDGETED  USED =~

US EPA (Direct

& Indirect) $ 108,600.90 S$5,341.00
TAT $ 16,000.90 $5.639.95
ERCS . .

TOTAL $224,000.00 $38,276.70

ANOUNTY
REMAINING

5182,659.008

518,360 .05
2 .25

$185,723.3

Page 3 of S



